

DEVELOPMENT TIMELINE (Updated May 2025)

PHASE 1 AND 2		
Construction	Sept 2025 – June 2027	21 months
Occupancy	April – December 2027	116 rental units <u>10 homeownership units</u> 126 total units
PHASE 3		
Design and Permitting	June – December 2025	
Financing	Fall 2025 – Fall 2026	
Relocation	January – December 2026	12 Buildings/69 units
Construction	January 2027 – August 2028	Approx. 20 months
Occupancy	Sept 2028 – June 2029	Approx. 100 rental units
FUTURE PHASES (est)		
Phase 4	2029 - 2031	

